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Introductions

Joseph R. Lynch
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® i = -WE POWER LIFE™




Decommissioning Project Status
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VY Decommissioning Update

* Dry Fuel Storage Project
— Dry Fuel Loading

 Thirty-three (33) casks have been loaded in current campaign with a total
of 46 of 58 casks stored on the ISFSI pads.
 Target all fuel transferred to the ISFSI by end of 2018 (could be complete

by the end of September).

— Holtec Cask Inspections — Complete

Reduction of Site Protected Area to ISFSI Only

Construction has been progressing since November 2017.
Implementation is contingent on NRC approval of proposed changes
to Physical Security Plan.

Targeted completion by the end of 2018 to support transition to
SAFSTOR or transaction with NorthStar.
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VY Decommissioning Update (Cont’d)
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VY Decommissioning Update (Cont’d)
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ISFSI Protected Area &
Central Alarm Station Construction
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VY Decommissioning Update (Cont’d)

« Water Management Update

— A total of 757,000 gallons have been shipped to date.
» Next shipment is scheduled for 6/14/18

— Water Disposition Program

» Reduction of groundwater entering the turbine building.
e Current rate of 500 - 700 GPD due to seasonal variances

— Groundwater is being safely shipped to EnergySolutions licensed
disposal site in Tennessee.

« Employee Information Sessions and Presentations

— Scheduled in coordination with the Vermont, Massachusetts & New
Hampshire Departments of Labor.
— Similar to previous sessions preceding employee separations.
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Proposed VY Sale and Accelerated
Decommissioning
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Public Utility Commission Proceeding Update

e Recent Completed Milestones

— MOU parties responded to VPUC questions — May 4
— CLF responded to VPUC questions — May 9
— Evidentiary Hearings — May 10, 11 and 14

e Upcoming Key Milestones

— Parties to file proposals for decision and initial briefs — June 11
— Parties to file reply briefs — June 25
— VPUC Decision on CPG - TBD
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NRC License Transfer Application Update

 License Transfer Application (LTA) filed with NRC - Feb. 9, 2017

* NRC issued a second request for additional information (RAIs) on
April 5. A response was provided to NRC on May 21,

e Completion of NRC review and decision on LTA expected later
this year.
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Nuclear Decommissioning Trust Update
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Nuclear Decommissioning Trust Update

* The ENVY Nuclear Decommissioning Trust (NDT) balance was
$552.5 Million on April 30, 2018

e The NDT balance was $581.5 Million on December 31, 2017

— Summary of NDT Performance in 2018:
 Beginning Balance (1/1/18) - $581.5M
e $17.8M in Qualified Withdrawals
e $5.7M in Negative Market Adjustments
e $5.5M in Fund Expenses

— Reported to NRC annually in accordance with 10 CFR 50.75(f)(1) and 10 CFR
50.82(a)(8)(v) on March 31st,

e The Site Restoration Trust balance was $30.9 Million
on April 30, 2018.

— Entergy has funded a total of $25M; $5.9M fund growth.
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